
KAISER HILL 
C O M P A N Y  

MEMORANDUM 

Date: March 5, 2003 

To: Jan Robbins, T130G 

From: David Ward 

Subject: WEEKLY STATUS MEETING DOE/LFW for March 5,2003 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

D. Coyne R. Leitner 
D. Delvecchio D. Onyskiw 
J. Floerke R. Vonfeldt 
F. Gerdeman D. Ward 
H. Gilpin J. Zaret 

Additional items discussed: Monthly tour was conducted as scheduled, 

Action items: 

End 

371 /4 Project 
WEEKLY STATUS MEETING DOE/LRA for March 5,2003 
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Ward, David 
~ 

From: 
Sent: 
To: 
cc: 
Subject: 

Hoffman, Betty 
Wednesday, March 05,2003 2:30 PM 
Ward, David; Cunningham, Steven; Green, Ken 
Pennell, Jeffrey 
RE: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNl 

The March 5, 2003, DOP minutes, in two parts, along with the transmittal memorandum are Unclassified/Not UCNI. 

Betty Hoffman 

-----Original Message----- 
From: Ward, David 
Sent: 
To: 
Cc: Pennell, Jeffrey 
Subject: 

Wednesday, March 05,2003 1 :35 PM 
Cunningham, Steven; Green, Ken; Hoffman, Betty 

WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNl 

Attached is the weekly bOP minutes, in two parts, along with the transmittal memorandum 
for March 5, 2003. All three documents have been reviewed by Mike Simmons, who has 
signed on the cover page of transmittal memorandum, that they are unclassified and NOT 
UCNI. 

Your return E-mail indicating approval will accompany the minutes to  the Administrative 
Record for access by the public. 

bavid Ward 
X5938 

File: TRANSMITTAL MINUTES (2).doc >> << File: AGENDA.doc >> << File: Weekly State 
Status - (03-05-03).doc >> << File: Environmental Matrix.xls >> 
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B371 CLOSURE PROJECT 

WEEKLY STATUS MEETING 
[Every Wednesday, 9:30 am. B371 Conference Room] 

AGENDA 
March 5,2003 

INTRODUCTION - David Ward, X5938 (21 2-2578) 

- D&D -Jim Floerke, X2850 (212-3292) 

D&D WASTE - Randy Leitner, X3537 (212-2174) 

CONSTRUCTION / MAINTENANCE - Dan Coyne, X2820 (2 12-6200) 

PuSPS / BUILDING OPERATIONS - Kelly Trice, X6383, (212-5657) 

AUTHORIZATION BASIS / BIO - Howard Gilpin, X3701 (212-3603) 

ENVIRONMENTAL & ACTION ITEMS - David Ward 

OUTSTANDING ACTION ITEMS 

None 



D&D Summary (AAC/AAD) 
Week Ending 02/28/03 

D&D __J 
Set 3 (lAD103BD00) 

0 

5 of 5 tanks removed. Glovebox removal in process. 2 of 3 removed. 
Electrical isolation and stripout is cortiplete. 

Set 4 (lAD104BD00) 
Mechanical stripout in process. 

0 Electrical isolation and stripout is complete. 

Set 6 (lA031DROZBI 
0 

0 

Scanning of tanks in rooms is complete. 
Engineering and Planning activities in process. . Glovebox internal component removal in process (as available). 

D&D package for Room 3563 in process. . Raschig Ring removal package for Room 3563 in process. 
Permacon package ready to work. Material due end of February. 
D&D package for Room 3553 ready to work. 

Electrical isolation and stripout package in process. 0 

Set 8 Tank Cerium Decon (lAD108DHOO) 
0 Strip-out package pending, based on coupon results. 
0 Coupon removal activities on hold. 

Set 9 CCSV) 
0 

0 

Entries for decon and pallet removal in repair bay complete. 
Package for relocation of BMS switch ready to work. 
Initiated pallet removal through UO 8. 12 of 1,147 pallets removed. 

Set 10 (Utility Scrubber) Dismantlement (lADllOBD00) 
Vault scans complete. 
Vault closure approved. 

0 

Alarm removal package in planning. 
Rack stripout package in P/E. 

Set 11 (Storape Vault) Dismantlement (lADlllBD00) 
Vault scans complete. 

e Vault closure approved. 
0 Alarm removal package in planning. 

Rack stripout package in P E .  

Set 12 Dismantlement (lADllZBD00) 
0 Dismantlement engineering/planning initiated. 

Set 13 Dismantlement (lADl13BD00) 
0 

0 

Electrical isolation and stripout in process. 
Dismantlement planning and engineering activities in process. 

. Room 2307 D&D in process. 
Room 2317 D&D ready to work. 

Revision: 03/05/03 I 
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Set 14 Dismantlement (1AD114BD00) 
0 

Room 2339 D&D completed. 
0 

e 

Electrical isolation is 100% complete. 
Mechanical isolation package is 80% complete. 

GB 7, 9, 10, 12, and 13 - Removal is 100% complete. 
GB 8 - Removing piping interference. 

Set 16 Dismantlement (lAD116BD00) 

0 

Electrical isolation and stripout package in process. 
Mechanical isolation and stripout package at final signatures. 

Set 56 Dismantlement (lAD456BD00) 
Mechanical stripout package is ready to work pending resource assignment. 

0 Electrical strip out is complete. 

Set 58 Dismantlement (lAD458BD00) 

0 

0 

Electrical isolation and stripout complete. 
Mechanical isolation and stripout package ready to work pending resource assignment. 
GB 118/120 stripout package at PE. 

- Tanks 
Set 12 - Raschig ring removal in process. (IAC112ET00) 

@ Completed for Room 1105 (Tanks 131A, 229A, and 229B) and Room 11 15 (Tanks 400A, 400B, 
400C, 160A, and 160B). 
Room 11 17: Rings removal complete. Rings removed from Tanks 2A, 2B, 157A, and 157B. SCO 
surveys completed on Tanks T30, T31, T10,238A/B, and 240A/B. All meet SCO. 
Room 1127: Tank 293A and 293B complete. 

0 

0 

Set 6 - Ring Removal for Room 3563 in process. (lAC106ET00) 
Set 10 - Ring Removal package ready to work. (IACI 10ET00) 

Packages Readv to Work Pending Resources 
Set 6 Glovebox internal component stripout. 
Set 6 Mechanical stripout (3553). 
Set 6 Permacon install and door removal. 
Set 13 Mechanical stripout (2317). 
Set 56 Mechanical stripout. 
Set 58 Mechanical stripout. 

Revision: 03/05/03 
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i D&D Waste 1 
Repackace/disposition the remainine 3000 legacy drums 
0 

0 

Starting inventory (May 3,2002) = 3,163 (revised to include 220 in B374) 
March 3,2003 inventory = 1,566 
Drum Category 
No glovebox processing 293 
Box & Go 119 
Drum repack (e.&. c-cell) 279 
Glovebox processing 48 
Empty 148 
Unknown - Standards (Waiting disposition) 50 

New Generationmew empty 490 
Building 371 Total 1,435 
Building 374 Total 131 
Grand Total 1,566 

# 55 Gallon Drums 

Unknown - Disposition 8 

Net Drum Loss for Week 49 

Material Stewardship containers received to date 62 

HSGSfBox-N-Go 
e 

0 

9 drums remain to be tested - last run Thursday 
First Box-N-Go SWB completed Monday. 

Room 3305 RepaWSizc Reduction ‘l’cnt Status 
Construction complete. 

0 Smoke testing this week. Should be in operation next week. 

Revision: 03/05/03 
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I CONSTRUCTION / MAINTENANCE I 
Area AM Dismantlement [Rooms 4101,4102,4103 and 41041 (lADlAMBX00) 
Q Tap and drain and pipe removal. 

Upgrade Building Ventilation Svstem 
0 Removal of in-line supplies filters suspended pending package change. Approximately 190 of 210 

filters removed in attic. 

B371/374 Demolition Contract 
Q Contract went out for bid January 27 

B371 Underslab Characterization 
Pulled 6 samples. 

B371 West Wall Removal 

Electrical 70% complete. 
Removing drywall walls. Setting up for ceiling tile removal. 

Set 56 Sludge Removal 

0 

Tank D-8 15 sludge removed, surveyed encapsulated. 
Tank D-814 being pressure washed for survey. 

Packages Readv to Work Pending Resources 
Set 21 Dismantlement (lAD421BD00) 
Set 57 Electrical Removal (1AD457BD00) 
B371 Asbestos Removal ($138K) 

~~ 

PuSPS/BUILDING OPERATIONS 

PUSPS 
Good cans in final review : 1459 increase of 39 cans from 2/25/03 
Data packages approved : 1358 increase of 22 cans from 2/25/03 
Feed cans remaining: 1192 
Pretreatment batches completed: 50 

Building Operations 
9975 containers packaged: 1292 
DT22s packed 192 
Composites size reduced: 105 of 133 
LL oxide cans generated: 293 of 1400 est. 
Remaining Cats and Dogs 

Pursuing shipping 30 Pdtantalum parts along with other classified material to Savannah River. 

Stand alone items: 21 
Items in 55 gallon drums: 43 
Items in 10 gallon drums: 69 
Total Items 133 

Revision: 03/05/03 4 
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approval) 

e 

e 

e 

e 

Basis for Interim Operations (BIO) 

PuSBS 

Week Ending 03-07-03 

USQ to approve increase in Pre-treatment throughput (With RFFO Mgt. for 

Operations 

Streamline JCO to support open Hatch in Room 1214 to support CSV pallet 
Removal. (Drafted - ready for submittal when needed) 

Streamline Page Change to Revise SR 4.7.2 for Interlock Testing (Approved, being 
implemented) 

D&D Support 

JCO for transferring large/long items through airlocks (On Hold) 
Page Change to allow storage of drums and SWB’s in B374 (In draft) 

DBIO Development/Implernentation. 

Resolving DOE Comments on the DocumentJTSR 
Target final submittal to DOE, RFFO with all comments incorporated 3/12/03 

Set 
Pending 

12 Ph. 2 
17 

I I I I .. 

Comolete 

1 / 1 3/03 

16 1/ 13/03 111 3/03 1/20/03 
57 1/27/03 1/27/03 2/3/03 
6 1 21 17/02 I 2/ 19/02 12/27/02 
58 8/9/02 81 16/02 812 3/02 

7/26/02 
25 9/9/02 9/ IOIO2 9/ 17/02 

21, Ph. I1 7/2/02 7/3/02 7/  1 OJ02 
3. 4. 5 6-4-02 61 IO102 61 17/02 

Revision: 03/05/03 5 
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